City of Seattle - Fire Facilities and Emergency Response Program
EXECUTIVE SUMMARY REPORT of PROJECTS
June 30, 2016 as of 7/11/16 - (dollars in $1,000's)

TOTALS
% Budget
Life-to-Date % Budget Total Spent or Spent or
Budget Spending Spent Encumbered | Encumbered | Encumbered
Active Projects:
A1FL101 Real Estate Acquisition $ 28,446 | $ 28,415 100%| $ -1 $ 28,415 100%
Al1FL118 Station 18 Upgrade $ 6,743 [ $ 6,393 95%| $ 130 | $ 6,523 97%
AlFL122 Station 22 Rebuild $ 12,829 [ $ 2,438 19%| $ 3,075 [ $ 5,513 43%
A1FL126 Station 26 Upgrade $ 2,219 [ $ 1,981 89%| $ 91% 1,990 90%
AlFL128 Station 28 USAR $ 1,446 [ $ 1,355 94%| $ 1813 1,373 95%
AL1FL129 Station 29 Upgrade $ 3,041 | $ 2,867 94%| $ 30| $ 2,897 95%
*A1FL132 Station 32 Rebuild $ 18,653 [ $ 5,125 27%| $ 11,813 [ $ 16,938 91%
TOTAL - ACTIVE PROJECTS $ 73,377 | $ 48,573 66%)| $ 15,076 | $ 63,649 87%
Completed Projects:
A1FL102 Station 2 Remodel $ 11,757
AL1FL106 Station 6 Rebuild $ 8,532
A1FL108 Station 8 Upgrade $ 4,498
AL1FL109 Station 9 Rebuild $ 6,901
A1FL110 FS10 Replacement (with EOC, FAC) $ 44,473
A1FL111 Station 11 Upgrade $ 1,856
A1FL113 Station 13 Upgrade $ 1,917
Al1FL114 Station 14 Remodel $ 12,517
A1FL116 Station 16 Upgrade $ 2,592
A1FL117 Station 17 Remodel $ 9,973
ALFL 120 Station 20 Rebuild $ 10,430
AlFL121 Station 21 Rebuild $ 5,419
A1FL124 Station 24 Upgrade $ 1,514
A1FL125 Station 25 Upgrade $ 1,894
A1FL127 Station 27 Upgrade $ 1,475
AL1FL128 Station 28 Rebuild $ 10,609
A1FL130 Station 30 Rebuild $ 5,733
A1FL131 Station 31 Upgrade $ 2,853
A1FL133 Station 33 Upgrade $ 2,224
A1FL134 Station 34 Upgrade $ 2,566
A1FL135 Station 35 Rebuild $ 5,287
A1FL136 Station 36 Upgrade $ 2,886
A1FL137 Station 37 Rebuild $ 4,163
A1FL138 Station 38 Rebuild $ 4,696
A1FL139 Station 39 Rebuild $ 5,370
A1FL140 Station 40 Upgrade $ 1,402
A1FL141 Station 41 Remodel $ 2,874
A1FL202 Joint Training Facility $ 32,332
A1FL302 Fire Suppression Water Supply $ 581
A1FL303 Community Disaster Supply Caches $ 644
A1FL304 Community Shelters Power Supply $ 440
A1FL401 Leschi Fireboat $ 11,782
A1FL402 Chief Seattle Fireboat Rehabilitation $ 8,906
A1FL403 Engine One Fireboat $ 1,698
TOTAL - COMPLETED PROJECTS $ 232,792 | $ 232,656 100% $ 27 $ 232,684 | 100%
GRAND TOTAL $ 306,169 | $ 281,230 92% $ 15,103 | $ 296,333 97%
*Note: This report includes planned budget transfers and appropriations. $2M was temporarily transferred out of the program in the 4Q14
Supplemental. FAS is requesting the return of the $2M as part of the Proposed 2017 -2022 CIP.
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